

Traffic Meeting Minutes 11/8/22				
Flag #	Scope	Duration	Developer/ Project	Contractor
1	<u>Children's Hospital Colorado</u>			
2	<u>UC Health</u>			
	a. Covid-19 testing location - Behind Colonels Row. Quentin & 17th	Indefinite	UC Health	N/A
	b. Garage 2 - Perimeter Fence and site logistics plan	7/14/21 - 2/2023	UC Health	Swinerton
	b1. precast install - two lane closure westbound 16th ave	11/7-11/29	UC Health	Swinerton
	c. Tower 3	Complete - 2/1/2023	UC Health	Haselden
	d. Gamma Knife Source Reload - westbound E 16th Ave	11/7/22 & 11/11/22	UC Health	McCarthy
	e. Telecomm Vault Tagging - Leprino garage entry lane on e. 17th ave	11/12/2022	UC Health	Haselden
3	<u>Veterans Admin.</u> Complex Construction: Remodel & New Buildings			
	a. PTSD Center construction	Complete 11/2022	VA	Faith Enterprises
4	<u>CU Anschutz Medical Campus</u>			
	a. CU Anschutz Campus Safety and EM Preparedness Building - South West section of Purgatory Lot closed.	October 2021- December 2022	CU Anschutz	Saunders
	a1. Sidewalk closure on East side of Victor	10/27/21 - 12/1/22	CU Anschutz	Saunders
	b. ED1 3rd Floor School of Dental Medicine - Dumpster placed in Ignacio Lot	11/1/22 - 4/30/2023	CU Anschutz	Howell Construction
	c. Fitz Bldg 5th and 6th Flr Reno - Dumpster on northeast side of Fitz Bldg	11/4/22-6/1/2023	CU Anschutz	Kiewit
	d. Fitz Central Services Reno - Dumpster placed in parking spots on northeast side of Fitz Bldg	11/3/2022 - 12/30/22	CU Anschutz	Howell Construction
5	<u>City of Aurora</u>			
	a. Links Fitzsimons Project - SW corner of Peoria and Colfax	9/1/2021 - 3/30/2024	COA	VCC USA
	b. Plaza Fitzsimons - East of Hyatt Hotel	12/1/2023	COA / Anton	
	c. Liberty View Project at Fitzsimons	12/2/2022	Aurora Housing Authority	Alliance Construction
6	<u>AIMCO</u>			
	a. Benson Hotel and Faculty Club - North of Montevue, West of CU Medicine Building.	12/2020 - 1/2023	AIMCO	HYDER
	a1. Curb and Gutter - Montview closure	TBD		HYDER
	b. Market Building	3/1/23	AIMCO	
7	<u>FRA</u>			
	a. Bioscience 5	Core and Shell Complete 11/2022	FRA	Saunders
	a1. New Streets and Infrastructure	2/1/23	FRA	
8	<u>UPCOMING:</u>			

